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CITY OF LLODI COUNCIL COMMUNICATION
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AGENDA TITLE: Highway 12/99 Interchange Improvement Project Concept Plan
MEETING DATE: March 5§, 1997

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council review the Highway 12/99 Interchange
Improvement Project Concept Plan and give staff direction on the
recommended interchange improvement alternative and to pursue
funding for the construction of this project.

BACKGROUND INFORMATION: The Public Works Department has been working with San Joaquin
Council of Governments (COG) in an Improvement Project Concept
Plan for the Highway 12 and State Route 99 interchange. This project
is in the COG Measure K Strategic Plan. Greiner, Inc. was retained

by COG to prepare a Project Study Report (PSR) per Caltrans guidelines. During the design process, it

was determined a Project Concept Plan could be prepared instead of a PSR. The Project Concept

Plan includes recommended interchange improvement aiternatives, traffic projections, traffic operation

analysis, background material for environmental documentation, interchange geometrics and profiles,

and cost estimates.

In March 1996, City Council approved the cooperative agreement with COG for Greiner, Inc. to prepare
an Improvement Project Concept Plan and PSR. City staff has been working closely with Greiner, Inc.
throughout the preliminary design activities. Greiner, Inc. began the study process by evaluating the
existing traffic volumes, traffic projections, and analyzing accident patterns. Based on this information,
several interchange configurations or alternatives were developed. A brief description and preliminary
cost estimates for the alternatives are shown in Exhibit A. Each interchange alternative was evaluated
against project-specific criteria, including traffic operation impacts, right-of-way impacts, and total cost.
The evaluation identified Alternative 2 as the preferred interchange improvement alternative based on
the evaluation criteria.

Alternative 2 has an interim and ultimate condition. Alternative 2-Interim (Exhibit B) would widen
Kettleman Lane between the southbound State Route 99 ramp and Beckman Road (adjacent to
McDonald'’s) to provide two westbound through lanes, both a westbound and an eastbound left-turn
lane and one eastbound through lane. East of Beckman Road, Kettleman Lane would transition back
to the existing two-lane section. Beckman Road would remain in its present location. The intersections
of Kettleman Lane and Route 99 northbound and southbound ramps would be signalized and the off-
ramps widened. In order to retain the existing State Route 99 overcrossing, the sidewalks under the
overcrossing would be removed and a new narrower sidewalk constructed on the north side of
Kettleman Lane. The preliminary cost estimate for Alternative 2-Interim is estimated to be
approximately $1.5 million.

The second phase of Alternative 2 would include the relocation of Beckman Road approximately
400 feet to the east of its present location. Currently, Beckman Road is about 225 feet east of the
northbound State Route 99 ramp, a distance too close to the two proposed signalized intersections.
Due to the close proximity of the highway ramps, the relocation of Beckman Road was identified in
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H. Dixon Flynn -- City Manager
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Lodi's Street Master Plan when it was approved in 1993. Staff is currently reviewing development plans
with an adjacent property owner, including frontage improvements along Kettleman Lane and the
relocation of Beckman Road to its ultimate location. The preliminary cost estimate for construction of
Alternative 2-Ultimate (Exhibit C) is estimated to be an additional $1 million.

A public meeting was held in October 1996 to discuss the interchange improvement alternatives with
affected property owners and interested parties. Greiner, Inc. reviewed the design alternatives at the
meeting as well as traffic projections and current accident statistics. The purpose of the meeting was to
solicit comments and suggestions in an effort to refine the preferred interchange improvement. At the
meeting, there was support for Alternative 2 because it would have minor impacts on adjacent
properties and was affordable. There was concern raised about how the existing businesses along
Kettleman Lane between State Route 99 and Cherokee Lane would be impacted. At this meeting, the
consultants indicated the existing two-way left-turn lane would remain under Alternative 2 and function
better because the new traffic signals would create gaps in the traffic flow and provide better access to
the businesses.

RECOMMENDED ACTION: Staff is requesting Council direction to proceed with Alternative 2 and the
Environmental Documentation for this alternative. The Environmental Documentation will be done by
the City’s Community Development Department.

Staff is also requesting approval to pursue funding sources for the construction of the recommended
interchange. Staff anticipates construction could start as soon as Spring 1998 assuming the funding
comes together. Staff is recommending COG retain Greiner, Inc. to perform the design work for the

preferred alternative.

The total project cost for the Alternative 2-Ultimate, including the design work, construction
management, right-of-way acquisition and actual construction, is estimated to be $3.1 million.
Approximately $742,000 in Measure K funds have been programmed towards this project. Unless
other funding sources are available, the balance will come from the State, Regional Traffic Impact Fees
and developers' participation. The City of Lodi has been working with COG in participating for funding
from California Transportation Commission (CTC) Cost Savings Program. This project could obtain
$950,000 in cost savings funds if approved by COG and the State. More information on funding will be
available at the Council meeting.

FUNDING: COG is using Measure K project funds to pay Greiner, Inc. and sub-consultants
100 percent of the project cost to prepare the Concept Plan in an amount not to exceed
$187,665. The construction of the interchange will be funded using Measure K/CTC cost
savings funds, State funds, and Regional Traffic Impact Fees.

$ov Jack L. Ronsko
Public Works Director

Prepared by Paula J. Fernandez, Associate Traffic Engineer
JLR/PJFAmM
Attachments
cc. Associate Traffic Engineer
Community Development Director
SJCOG, Diane Nguyen
Nolte and Associates, Bob Bryer
Affected Property Owners and Interested Parties
Geweke Properties, Dale Gillespie
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SR 99 / Kettleman Lane Interchange
PSR Evaluation Matrix

1 Queues in the left turn lanes likely to block through lanes on Kettleman Lane.

H Nonstandard lane / shoulder widths and sidewalk widths on Kettleman Lane @ SR 99.

3 EIR required for projects which significantly effect the potentially historic Beckman House.

i Right of Way for interim project only
) Acres impacted at $3.00/sf

H201990.10\

Alt. 2 - Costs within Caltrans R/W = $850,000

Costs (in thousands)
Service Year 2020 Meets Route 99 Historic | Caltrans
Altern. Life LOSD |AM/PM| Queuing Geometric Structure Const. | Kettleman Ln. | Property | Approval Envir. Environ. Design Tota!
No. Alternative Description (LOSD) | Exceeded | LOS | Problems' | Design Stds. Impacts Impacts | ROW Impacts | Impacts | Document | Document’ | Const. ROW & Const. Manag, Cas
i Diamond ln}édang@ ROW C o : ‘ . v i
( 1 [Signalize Existing Interchange 9 years CE $250 | $0 (0 $50 $300,000
' In tfrim Widen Exit Ramps/Restripe/Signalize 12years | 2010 FF Yes No? None Low Low None PEER ND $1250 j525*  (0.2) $275 $1,550,000
2 Alternative No. 2 Interim plus Beckman 20 2017 F/F Yes No? None Low Low None PEER ND $2,250 }$210 (1.7) $450 $2,910,000
Ultimate [Road Relocated years
3 Widen All Ramps/Restripe/Signalize/ 2 .
|Add Right Tumn Lanc & Widen NB Exit >20 years | >2020 DD Yes Nof None Low Medium None PEER ND $2,900 [$225 (1.8) $580 $3,705,000
4 New Interchange (6-lane UC) >20 years >2020 C/IC No Yes New Medium High Low PSR/PR ND -EIR $8,600 [$500 (4.0) $1,700 $10,800,000
Partial Cloverleal Interchanges o o i
| 5 Add New NB Loop/Exist. Structure >20 years | >2020 B/C No No? Widen Exist. | Medium Medium VeryHigh| PSR/PR EIR $3,725 [$750 (6.0 $800 $5,275,000
' 6  |AddNew NB Loop/New Structure Yes New Medium Medium | Very High { PSR & PR ER $8,800 {$750 (6.0 $1,800 $11,350,000
Smglel’o m r— ‘ - = — ,——"—J—'—’". T
7 gmi‘fif&*;“"‘ Diamond Interchange | 50 yeprs | >2020 | DD No Yes New | VeryHigh ' Medium Low | PSR&PR ND $11,000 |s210 a.n $2,200 $13,410 ~n
Sootnoftes: Other Notes:

V LIdIHXA
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CITY COUNCIL H. DIXON FLYNN

City Manager
PHILLIP A. PENNINO, Mayor ( :I’l“§7 OF LOD I
JACK A. SIEGLOCK JENNIFER M. PERRIN

Mayor Pro Tempore City Clerk
CITY HALL WEST PINE § T
KEITH LAND Y HALL, 221 WEST PINE STREE

RANDALL A. HAYS
.O. BOX 3006 ;
STEPHEN J. MANN LODI C:LIFOR?J)?A 95241-1910 City Attorney
DAVID P. WARNER ’ ’
(209) 333-6706
FAX (209) 333-6710

February 27, 1997

MAILING LIST ATTACHED

SUBJECT: Highway 12/99 Interchange Improvement Project Concept Plan

Enclosed is a copy of background information on an item on the City Council
agenda of Wednesday, March 5, 1997, at 7 p.m. The meeting will be held in the
City Council Chamber, Carnegie Forum, 305 West Pine Street.

This item is on the regular calendar for Council discussion. You are welcome to attend.

If you wish to write to the City Council, please address your letter to City Council,
City of Lodi, P. O. Box 3008, Lodi, California, 95241-1910. Be sure to allow time for
the mail. Or, you may hand-deliver the letter to the City Clerk at 221 West Pine Street.

If you wish to address the Council at the Council meeting, be sure to fill out a speaker's
card (available at the Carnegie Forum immediately prior to the start of the meeting) and
give it to the City Clerk. If you have any questions about communicating with the
Council, please contact Jennifer Perrin, City Clerk, at (209) 333-6702.

If you have any questions about the item itself, please call Paula Fernandez at
(209) 333-6800,.ext. 667.

JLR/Im

Enclosure /

cc: City Clerk

NCHY1299.D0C



AFFECTED PROPERTY OWNERS ANC

JERESTED PARTIES

WILLIAM T BECKMAN
4802 E KETTLEMAN LN
LODI CA 95240

MR & MRS HUDMON
5242 E KETTLEMAN LN
LODI CA 95240

MR RONALD GROSS

AMG HOLDINGS INC/DENNY'S
2 MUTH DR

ORINDA CA 94563

MS JUDITH BUETHE
BUETHE PUBLIC RELATIONS
P OBOX773

STOCKTON CA 95201

MR MATT BAILEY
CALTRANS DISTRICT 10
P O BOX 2048
STOCKTON CA 95201

CLAIR ROJO GEN MGR
CARROW'S

612 E KETTLEMAN LN
LODI CA 95240

MS TRINA DUNCAN
DENNY'S

701 E KETTLEMAN LN
LODI CA 95240

MR GARRY HORTON
GREINER ENGINEERING, INC
1380 LEAD HILL RD #100
ROSEVILLE CA 95661

MR LES DABRITZ EXEC DIR
LODIC. OF C.

P O BOX 386

LODI CA 95241

MR DAVID JOHNSON
McDONALD'S

841 E KETTLEMAN LN
LODI CA 95240

LBLC1299.D0OC

MARILYN BURNS
5430 E KETTLEMAN LN
LODI CA 95240

MS DIANE WHEATLEY
1311 W CENTURY BLVD #21
LODI CA 95242

P&T TAX DEPT SS#02076-11
ATLANTIC RICHFIELD CO

P O BOX 2485

LOS ANGELES CA 90051

THE HON MIKE MACHADO
CA STATE ASSEMBLY

31 E CHANNEL 3RD FLR
STOCKTON CA 95202

CHRIS SAYRE
CALTRANS DISTRICT 10
P O BOX 2048
STOCKTON CA 95201

MR MIKE ARONSON
CCS P&E INC

42080 OSGOOD RD #1
FREMONT CA 94539

INDER SINGH

EXXON

601 E KETTLEMAN LN
LODI CA 95240

MR THOMAS WINTCH
GREINER ENGINEERING INC
2880 TRACY BLVD #4
TRACY CA 95376

MR DONALD SCHRADER
McDONALD'S CORP

4502 GERGETOWN PL #202
STOCKTON CA 95207

ARTHUR & LORENE
HOFFMAN

2418 E WOODBRIDGE RD
ACAMPO CA 95220

MS MARLENE STRAP
AM-PM

800 E KETTLEMAN LN
LODI CA 95240

BECKMAN FAMILY
107 N AVENA
LODI CA 95240

THE HON PAT JOHNSTON
CA STATE SENATE

31 E CHANNEL 4TH FLR
STOCKTON CA 95202

MR GUY L KANNENBERG
CARPENTERS #1418
911-D INDUSTRIAL WY
LODI CA 95240

CHWEN SIRIPOCANNONT
CCS P&E INC

42080 OSGOOD RD #1
FREMONT CA 94539

GEWEKE FAMILY TRUST
1045 S CHEROKEE LN
LODI CA 95240

WENDY'S

KETTLEMAN INVESTORS PTP
1210 S CHEROKEE LN

LODI CA 95240

MS MAMIE STARR ADM DIR
FAC & PLAN LUSD

1305 E VINE ST

LODI CA 95240

OCCUPANT
4872 E KETTLEMAN LN
LODI CA 95240



JULES OAKLEY TRUSTEE
RESTAURANT ENT INC

P O BOX 19561

IRVINE CA 92713

MR. MARK KRUSE |i
WENDY'S

4321 TULLY RD #K-1
MODESTO CA 95350-0839

CALTRANS ENCRCHMNT
PRMTS ATTN: MIKE HONMA
P.O. BOX 2048

STOCKTON, CA 95201

OTHER COPIES TO:

SAN JOAQUIN COUNTY
COUNCIL OF GOVERNMENTS
ATTN DIANE NGUYEN

6 S EL DORADO ST STE 400
STOCKTON CA 95202

LBLC1299.DOC

MR TOM FLINN

SJ CO PUBLIC WORKS
1810 E HAZELTON AVE
STOCKTON CA 95201

MR. TROY MEATH
WENDY’S

801 E. KETTLEMAN LANE
LODI, CA 95240

NOLTE AND ASSOCIATES
ATTN BOB BRYER

302 CHERRY LN STE 201
MANTECA CA 95337

THE HON GEORGE BARBER
SJ CO SUPERVISOR

222 E WEBER AVE 7TH FLR
STOCKTON CA 95202

MR. DAVE LAMM
MCDONALD’S CORP.
1750 HOWE AVE, STE 550
SACRAMENTO, CA 85805

GEWEKE PROPERTIES
ATTN DALE GILLESPIE
P 0 BOX 1210

LODI CA 95241



